

Build Strategy & Development Plan

Immediate Next Steps (Phase 1)

- 1 Domain Research -- Interview or research procurement workflows, pain points, decision criteria
 - 2 Framework Selection -- Evaluate frameworks against requirements, make selection decision
 - 3 Architecture Design -- Single vs multi-agent decision, memory system structure
 - 4 Mock Data Creation -- Design inventory data structure, supplier profiles, realistic scenarios
-

Technical Decisions Required

- ☐ Framework: LangGraph vs AutoGen vs CrewAI vs n8n vs custom
 - ☐ Memory: Zep vs custom DB vs hybrid approach
 - ☐ Agent pattern: Single-agent with modes vs multi-agent system
 - ☐ Scheduling: How does agent run autonomously (cron, event-driven, continuous loop)?
 - ☐ Integration: Mock APIs vs real API stubs vs full integration
-

Incremental Build Approach

- Week 2: Manual triggering, hardcoded data -> validate decision logic
 - Week 3: Add memory persistence -> validate learning works
 - Week 4: Add error handling -> validate robustness
 - Week 5: Add safety constraints -> validate safeguards work
-

Testing Philosophy

- Don't just show happy path
 - Demonstrate edge cases, errors, unexpected situations
 - Show agent learning over time (decision N+1 better than decision N)
-

Documentation Strategy

Decision log entries at each phase: - Research findings and framework rationale - Technical architecture choices - Failed approaches and pivots - Edge case discoveries - Ethical safeguard implementation - Final reflections on autonomy vs safety trade-offs